

SECRET
(When Filled In)

MONTHLY PROJECT REPORT

ORIGINATOR(S)		BUDGET EST.		REPORTING PERIOD	
FY		AMOUNT		1 September - 30 September	
☐ FUTURE ☒ ACTIVE		ACTION ☐ COMPLETED ☐ CANCELLED ☐ SUSPENDED		25X1	
PROJECT NUMBER	PRIORITY CLASS	PRIM. RESPONSIBILITY	PROJECT ENGINEER		
E-5159		EES			
PROJECT TITLE					
LINE BATTERY SUPPLY REPLACEMENT					
PROJECT REQUIREMENT					
To provide a standard solid state rectifier supply to meet the requirements of the large Agency Signal Centers.					
PROJECT DESCRIPTION					
Investigate the commercial field of solid-state rectifier supplies. Recommend a replacement for the present standard model of rectifier.					
APPROVAL DATE	APPROVED BY	STARTING DATE	COMPLETION DATE		
	/FGI/ /HWK/				
REMARKS					
The letters sent to various power supply manufacturers have not turned up any ideal replacements for the G. F. power supply. A local firm has indicated an interest in building a power supply to our specifications. They will be queried further on the subject.					

FORM 1543

SECRET

100-42